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DAILY WORK ORDER 

Operating Period: 02/05/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J . Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia 

Location (City, State): Sh ift : I Start Time: I Stop Time: 
Leonard , Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of TSCA-contaminated soils; 1) In Progress: Off-site T&D of TSCA-contaminated soils; 
2) Complete off-site T&D of stockpiled non-TSCA contaminated 2) Complete : Off-site T&D of stockpiled non-TSCA 

soils ; contaminated soils ; 
3) Address shoulder damage (ruts) along eastern side of N. Poplar 3) Complete: Temporary repairs to eastern shoulder along N. 

Street; Poplar Street; 
4) Complete excavations in Grid No. FJD04-04 and DRA08-S; 4) Complete: Excavations in Grid No. FJD04-04/DRA08-S; 

stage any remaining spoils to Grid No. FJD04-02; 5) Complete: Stage remaining TSCA spoils to FJD04-02; 
5) Continue removal re~ng and T&D scheduling . 6) In Progress: Removal reporting and task scheduling . 
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2. Upcoming Work Authorized 

Resume operations, once weather permits, with excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; begin 
restoration of cleared grids, as directed. 

3. Quantity / Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road) 5 TU56.64 tons 
Non-reaulated non-hazardous soils 3 TU63.88 Tons 261 TU5,983.73 tons 
Parking Lot (3" Surge Rock and 1½"Crusher Run 24 TU641 .01 tons 
TSCA-contaminated soils 7 TU132.78 Tons 80 TU1 ,800.84 tons 
Select Backfi ll , Wolf Creek Plant (12-15 Pl) 10 Tl/125.14 Tons 338 TU5,910.21 tons 

C&D Debris (wooden portions of bu ilding stored in roll-off box) 
1 30-yd. open-top box ==4 tons 
10 TU175.72 tons 

Topsoil , Horn Plant 6 TL/74.05 Tons 104 TL/1 ,337.34 tons 
Bulk Hydraulic Liquids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantity: Personnel Cateaorv: Quantity: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeUforks 1 1 

Bobcat TS90 
Plate Compactors 2 2 Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2,000-gallon Water Truck 1 1 
70 kW Generator 1 1 Excavator /JD 21 0G\ 1 1 
Passenaer car FCA 1 1 Front End Loader (JD 544K) 1 1 
2" centrifugal pump/hoses 1 1 Bulldozer (JD 650K-LGP\ 1 1 
20' Conex Box 1 1 Drum Roller/Compactor 1 1 
Weldina Unit 1 1 

6. Comments / Amendments flnclude Tlmel 
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